

Colwall Green Railway Bridge

The programme for the new bridge works:

Description	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR
Procurement Process	■												
Contract Award			★										
Bridge Design & Approval Process				■									
New Structure - Fabrication								■					
Temporary F/B Installed								★					
Services Diverted									■				
Site Preparations											■		
Main Bridge demolition and reconstruction												★	
Main road closures									■			■	
Site Demobilisation													■