Colwall Railway Bridge
Schedule of Works prepared by Network Rail, February 2008

Description

2008

2009

Procurement Process

Contract Award

Bridge Design and Approval Process

New Structure - Fabrication

Temporary Footbridge Installed

Services Diverted

Site Preparations

Main Bridge Demolition and Construction

Main Road Closures

Site Demobilisation
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(Please use this only as a guide)



	

